

Richardson Strategic Planning Overview

Event/ Task	Audience	Description	Dates
Design	Stakeholder Design Team	Revisit the Graduate profile deliverables and develop strategic goals and strategies.	Jan 9, Jan 10
Community Engagement Collaborative	Community Members	Update, overview of current progress and opportunity for community input.	Jan 24
Virtual Progress Meeting	Community Members	Update and overview of current progress of the strategic plan deliverables.	Jan 25
Trainer of Trainers - Strategic Metrics Community Engagement	Facilitators (district leaders) for each goal/metric planning	Training for Richardson ISD on the design and planning of sessions to seek input from the community on strategic metrics	Feb 7, Feb 8,
Strategic Metrics Community Engagement	Community Members	Community input on possible strategic metrics	Feb 13, TBD
Create	Stakeholder Design Team	Learning Framework Design The process to reach graduate profile through the learning experience	Mar 21, 22, 23
LIF Protocols	Stakeholder Design Team	Learning Framework Learner/Educator Protocols for the classroom learning experience	Mar 28
Community Engagement Collaborative	Community Members	Update, overview of current progress and opportunity for community input.	Apr 12
Lead	Leadership team based on goals	Create Year 1 Action Plans of the strategic plan and Community Based Accountability Dashboard design	Apr 25, 26
Board Work Session Presentation	Board Members	Overview of finalized Community-Developed Strategic Plan	May 18
RIDe - Responsible Rollout Facilitation	District and Campus Leadership	Facilitate rollout of strategic plan and learning framework across the district	May 31
Leadership Training	District and Campus Leadership	Deep dive into the components of the strategic plan and strategies for implementation	June 7